

Transmission Lines Completed During FY- 2023-24

As on 31-Aug-2023

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
765 kV					
PRIVATE SECTOR					
1	Hyderabad - Kurnool	D/C	APL	335	JUL-23
Total of PRIVATE SECTOR				335	
Total of 765 kV				335	
400 kV					
CENTRAL SECTOR					
2	Bikaner-II PS-Khetri 400kV line (phase II part F)	M/C	PGCIL	1102	JUN-23
3	Khetri-Bhiwadi 400kV line (Twin HTLS) (PHASE II Part F)	D/C	PGCIL	251	JUN-23
4	Removal of LILO of one Ckt. of Bhadla-Bikaner (RVPN) at Bikaner (PG) and Extension of this LILO section from Bikaner (PG) to Bikaner-PS -Bikaner (PG)	D/C	PGCIL	68	JUL-23
5	Reconductoring of Kolhapur(PG) - Kolhapur (MSETCL) 400kv D/C line (Ckt-2) under TS strengthening beyond Kolhapur for export of power from Solar and Wind Energy	D/C	PGCIL	40	AUG-23
Total of CENTRAL SECTOR				1461	
STATE SECTOR					
6	Soja -Zerda line (Pkg-2) with Twin AL-59 Conductor	D/C	GETCO	135	MAY-23
7	Laying of 400 KV 1X2500 Sq.mm XLPE UG cable from perumbakkam junction to Pallikarunai OH/UG Junction in the Sholinghanallur to Guindy 400 KV Feeder for aroute length of 8.546 Km under turnkey basis	S/C	TANTRANSCO	8	MAY-23
8	Dindi S/s -Yedula s/s	D/C	TSTRANSCO	111	JUN-23
Total of STATE SECTOR				254	
PRIVATE SECTOR					
9	Warangal(New)- Warangal(Existing)	D/C	APL	95	JUN-23
Total of PRIVATE SECTOR				95	
Total of 400 kV				1810	
230 kV					
STATE SECTOR					
10	Sholinghanallur (Ottiyambakkam) - Omega	D/C	TANTRANSCO	66	APR-23
11	Erection of 230KV SC on DC tower with ZEBRA conductor from Pudukottai 230 LV SS to Vellalaviduthy 400/230 KV SS.	S/C	TANTRANSCO	51	MAY-23

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
Total of STATE SECTOR				117	
Total of 230 kV				117	
220 kV					
CENTRAL SECTOR					
12	Re-conductoring of BTPS- Salakati 220kv line with Single HTLS Conductor	D/C	PGCIL	8	JUN-23
Total of CENTRAL SECTOR				8	
STATE SECTOR					
13	Tajpur- Goraul line	D/C	BSPTCL	102	APR-23
14	LILO of Duburi - Balasore at Dhamra	D/C	OPTCL	70	APR-23
15	Jangaon -Devannapet line	D/C	TSTRANSCO	109	APR-23
16	Saharanpur PG (400) - Deoband line	D/C	UPPTCL	50	APR-23
17	220KV DC/SC (2-Phase) line from the existing 220/11KV LIS SS Settypalli to proposed 220/25KV RTSS Veldurthy	D/C+S/C	APTRANSCO	6	MAY-23
18	220KV Pallantla-Guddigudem DC Line at Loc.No.54 to 400/220/11KV Guddigudem SS	D/C	APTRANSCO	25	MAY-23
19	Hindupur (400) - Pampanur Tanda (220)(GEC-I)	D/C	APTRANSCO	140	MAY-23
20	LILO Pallantla -Pattiseema line at Guddigudem line	D/C	APTRANSCO	23	MAY-23
21	LILO of Bina - Ganjbasoda 220 KV Line at Bina (MPPTCL) 400KV S/s	DCDS	MPPTCL	25	MAY-23
22	LILO on 220 kV Nalasopara- Boisar line at Palghar	D/C	MSETCL	5	MAY-23
23	2-Phase Single Circuit Transmission line on D/C towers from 220 kV S/s Jafferpur to TSS Rudrapur for M/s IRCON	S/C	PTCUL	10	MAY-23
24	LILO of 220kV Phulpur- Jhunsi 400kv Machhalishahar	S/C	UPPTCL	99	MAY-23
25	LILO of Howrah-KTPP at Jangalpur 220 kV GIS	D/C	WBSETCL	1	MAY-23
26	220kV DC line from 220kV Wani s/s to 132kV Pandharkawda	D/C	MSETCL	65	JUN-23
27	Bhari (proposed) - Daheru Railway TSS line	D/C	PSTCL	26	JUN-23
28	Existing 220/132kV Fabcity - Amazon (Fabcity) S/S	D/C	TSTRANSCO	4	JUN-23
29	LILO of Pudukurthy- Bheemghanpur line to KTPP SS	D/C	TSTRANSCO	46	JUN-23
30	220 kV Pilipokhar Agra (400) - I.O.C.L. Mathura D/C line	D/C	UPPTCL	84	JUN-23
31	220kV TMDC from 400kV Hindupur S/S - 220kV S/S Gollapuram	D/C	APTRANSCO	59	JUL-23
32	220kV Budaun (400) - Dataganj DC line	D/C	UPPTCL	55	JUL-23
33	Diversion of existing STPS-Asansol Transmission line	D/C	WBSETCL	5	JUL-23
34	LILO of Durgapur - Asansole Tr. Line at proposed Mongalpur 220kV GIS	M/C	WBSETCL	9	JUL-23

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
35	LILO of one circuit of 220kV D/C BECL - Botad line at proposed 220kV Vallabhipur with ACSR Zebra conductor with OPGW	D/C	GETCO	11	AUG-23
36	Strengthening of existing 220kV Antharasanahalli-Nelamangala SC line by replacing Drake by HTLS conductor	S/C	KPTCL	59	AUG-23
37	Rewa UMSP - Sidhi 220kV DCDS line	DCDS	MPPTCL	126	AUG-23
38	LILO of 220kV Sirohi - Bhinmal line at 220kV GSS Reodar line	D/C	RVPNL	50	AUG-23
39	220kV 1000Sq.mm XPLE Cable from 220kV SS Maheswaram- 220/33kV Amazon (Pharmacy) SS (Ckt. I 1.464 ckm and Ckt.-II - 1.506ckm)	D/C	TSTRANSCO	1	AUG-23
40	LILO of 220 kV Agra(765) PG- Sikandra(220) line at Kirawali(220)	D/C	UPPTCL	4	AUG-23
41	LILO of 220 kV Hapur(220)- Simbhaoli(220) line at Simbhaoli(400)	D/C	UPPTCL	39	AUG-23
Total of STATE SECTOR				1308	
PRIVATE SECTOR					
42	AGEL - Bhuj-II line	S/C	ADANIGREEN	79	APR-23
Total of PRIVATE SECTOR				79	
Total of 220 kV				1395	
Grand Total				3657	